

Add or Edit Task

Job Costing>Configuration>Task Activity Group

Task Activity Group

Search

Add

Edit

Clone

Delete

Print

Task Activity Group:

Task Activity Name:

Active:

☒

Group

Action Links

Page 1 of 1

#	Group Code	Group Name	Team	Total Days
1	JBL	JBL Install	JBL Install team	3.00
2	MD	Measure Downpipes	Team One	6.00
3	MRCS	Measure Roofing Cladding Spouting	Team One	9.00
4	Star01	Star Sound	Starsound Instal Team	5.00

Task Activity Group

Add

Edit

Delete

Print

Close

Group Code:

MD

Active:

☒

Group Name:

Measure | Downpipes

Team Default:

Team One

Total Days:

6

Total Hrs:

48

Default:

☒

Page 1 of 1

Displaying 1 - 2 of 2

#	Seq	Task Activity Code	Task Activity Description	Team	Task Duration Days	Duration Hrs	Lag Day
1	1.00	M001	Measure	Starsound Instal Te...	1.00	8.00	1.00
2	2.00	DPIPES	Down Pipes	Starsound Instal Te...	5.00	40.00	0.00

Save And Close

Save

Close

Group Code	
Group Name	
Team Default	
Default Tick	

Task Activity Group

Add

Edit

Delete

Print

Group Code:

MD

Group Name:

Measure

Team Default:

Team One

Default:

☒

Page 1 of 1

#	Seq	Task
1	1.00	M00
2	2.00	DPIF

Task Activity Group Lines

Task Activity Code:

M001 - Measure

Task Activity Description:

Measure

Working Hours:

8

Task Duration Days:

1

Hrs:

8

Lag Days:

1

Hrs:

8

Team Assigned:

Starsound Instal Team

Exclude Days:

Saturday:

☒

Sunday:

☒

Sequence No:

1

Active:

☒

Save And New

Save And Close

Save

Close

Task Activity Code	
Task Activity Description	
Working Hours	
Task Duration Days	
Lag Days	
Team Days	
Sequence No	

Active Tick	
-------------	--

Revision #2
Created 30 June 2024 19:19:59 by Paige
Updated 14 May 2026 20:33:07 by Paige